
Status of Bureau CSTARS/ORSI Test Environments                                                               Attachment 1.a.iii

CSTARS/ORSI Component Census NIST NOAA OCS
1. CSTARS Requisition Module 

(Comprizon.Request 
V7.7.003) - Web

---- Installation:  Complete.
Security Setup:  Not Started.
Connectivity Test:  Complete.
[3/24/05 - CACI installed it, but they need to install the 
supplemental products (ie BPN, Encryption, Polling 
Programs, etc.).
4/8/05 - The connection between requisitioner PC 
internet browsers & the C.Request module should be 
secured & encrypted with TLS & AES.
4/25/05 - Installation of supplementals is complete.
4/28/05 - NIST successfully sent a requisition to TIBCO, 
to CFS, & to C.Buy (with 2 issues AR 16663 & 16667).
5/4/05 - Check with Rich M. on the TLS & AES.]

---- Installation:  Complete for O/S.  In-Process for Census & NOAA.
Security Setup:  Complete.
Connectivity Test:  In Process.
[3/24/05 - CACI installed it, but they need to install the supplemental products (ie BPN, 
Encryption, Polling Programs, etc.).
4/8/05 - The connection between requisitioner PC internet browsers & the C.Request 
module should be secured & encrypted with TLS & AES.
4/28/05 - OCS split the installation into from 1 server to 2 servers (app & web).
5/3/05 -  OCS is working with the CSC & CACI to install the supplementals.
5/5/05 - TLS & AES is up & running.
5/6/05 - The supplementals (ie the polling application) are installed for O/S (but not yet 
for Census & NOAA).  OCS successfully sent an O/S requisition to TIBCO & to C.Buy 
(but 2 problems still exist; JMS Client & CBUYPOLL application).
5/6/05 - Connectivity testing & remaining supplemental installation should be complete 
for O/S by 5/11/05, for NOAA by 5/16/05, & for Census by 5/19/05.]

2. CSTARS Procurement Award 
Module (Comprizon.Buy 
V5.9A) - Client-Server

---- Installation:  Complete.
Connectivity Test:  Complete.
[4/8/05 - NIST installed this (the final version of V5.9A 
that CACI delivered on 3/31/05).  CACI helped via 
phone & e-mails.
5/5/05 -  NIST successfully sent an award to CFS but 
ran into a CCR problem (NIST may send an AR to 
CSC).]

---- Installation:  Almost Complete.
Connectivity Test:  Not Started.
[4/1/05 - CACI delivered the final version of V5.9A on 3/31/05.  OCS will install this by 
4/8/05, but may need CACI's help.
4/6/05 - OCS is installing C.Buy for NOAA today.
4/21/05 - The Cen, NOAA, & O/S Training/test DBs are done. NOAA has access.
4/22/05 - OS prod data was copied to the training DB.  NOAA will be next.
5/4/05 - A couple of items still need to be installed.]

3. TIBCO Server Software - 
Business Works Server 
Software (V5.1.3), Hawk, etc.

Installation:  Complete.
Security Setup:  Not Started.
Connectivity Test:  Not Started.
[4/1/05 - Installation is complete.
4/13/04 - Census will meet with OCS on 4/14/05 to 
discuss setting up a firewall VPN tunnel & 
AES/TDES encryption to secure & encrypt the 
connections between the 2 TIBCO installations.
4/18/05 - Yun recently spoke with David at Census; 
it appears that TIBCO is improperly installed.
4/22/05 - Brian wants the ISA/MOU templates from 
Nancy D.  She will have them today.  Lee Tucker & 
Mike Van Dyke will be working with OCS on the 
VPN.]

Installation:  Complete.
Security Setup:  Complete.
Connectivity Test:  Complete.
[3/24/05 - Installation is complete.  NIST will install Hawk 
much later.
4/13/05 - NIST met with OCS today & discussed setting 
up a firewall VPN tunnel & encryption to secure the 
connections between the 2 TIBCO installations.
4/22/05 - The firewall VPN & AES encryption are set up 
& ready for test.
4/29/05 - NIST's TIBCO-to-TIBCO connectivity test to 
OCS thru the VPN was successful.
5/5/05 - The NIST firewall administrator successfully 
conducted an encrypted test with OCS.]

Installation:  Complete.
Security:  In-Process.
Connectivity Test:  In-Process.
[4/1/05 - NOAA is encountering problems in its UNIX 
environment.  TIBCO is scheduled to assist NOAA 
during the week of 4/18/05.  
4/13/05 - NOAA has acquired a Windows box (in 
addition to the Unix box) so they can identify whether 
issues are Windows-related or UNIX-related.
4/13/05 - NOAA met with OCS yesterday & discussed 
setting up a firewall VPN tunnel & encryption to secure 
the connections between the 2 TIBCO installations.  The 
VPN & TDES (not AES) will be ready for test on 4/20/05.
4/20/05 - VPN configuration between NOAA & OCS is 
done.  NOAA's Lucent firewall supports TDES CBC, 
OCS's CheckPoint firewall supports only TDES.  OCS 
needs to upgrade CheckPoint.
4/21/05 - NOAA installed this on the Windows box (per 
Yun).
5/5/05 - OCS spoke to CheckPoint.  CheckPoint would 
need to modify the code in its firewall product to be 
compatible with NOAA's version of Lucent.  OCS & 
NOAA will work to put NOAA's firewall in OCS.  This 
connection will be tested next week.
5/5/05 - OCS sent a dummy message to NOAA.  Unknow

Installation:  Complete.
Security Setup:  In-Process.
Connectivity Test:  In-Process.
[4/1/05 - Installation is complete, but OCS is having problems with some Hawk files (not
a showstopper).  OCS will work with Census, NIST, & NOAA to set up firewall VPN 
tunnels & TDES encryption to secure the connections between the 4 TIBCO 
installations.
4/14/05 - The Hawk file issue has been resolved.
5/3/05 - The TIBCO-to-TIBCO connectivity test to NIST thru the VPN was successful.
5/5/05 - The NIST firewall administrator successfully conducted an encrypted test with 
OCS.
5/5/05 - OCS spoke to CheckPoint.  CheckPoint would need to modify the code in its 
firewall product to be compatible with NOAA's version of Lucent.  OCS & NOAA will 
work to put NOAA's firewall in OCS.  This connection will be tested next week.]

4. TIBCO Application Interface 
Code
(EADG200.ear file, *.hrb files, 
etc.)  (V2.13.0.0)

Installation:  Not Started.
[4/1/05 - Census is currently doing CCR.  It will be 
about 2-3 weeks before they can get to CSTARS 
ORSI.
4/7/05 - Census will start this today.]

Installation:  Complete.
[3/24/05 - NIST installed this.  NIST still has to do a few 
rulebases (minor).]

Installation:  Complete.
[4/1/05 - NOAA is having problems with the rulebase 
files in its UNIX environment.
4/13/05 - NOAA has acquired a Windows box to replace 
the Unix box.  TIBCO will be installed by 4/22/05.
4/21/05 - CSC helped NOAA install on the Windows 
box.]

Complete.
[3/24/05 - OCS installed this.]

5. CFS Application Code & 
Database Patches (includes 
Data Warehouse - Files & 
Patches) (V2.13.0.0)

Installation:  Not Started.
Connectivity Test:  Not Started.
[4/1/05 - Census is currently doing CCR.  It will be 
about 2-3 weeks before they can get to CSTARS 
ORSI.
4/7/05 - Not yet started.
4/28/05 - This depends on when the CCR issues 
are resolved (Dan & Nicole are working on them); 
probably mid to late May.
5/3/05 - Census needs 2 CCR Level 1 ARs & a 
GCE delivery from the CSC.]

Installation:  Complete.
Connectivity Test:  Complete.
[4/1/05 - Installation is done.  The environment will be 
available during the week of 4/18/05, but there will be no 
cross-serving capability available for OS until later.
4/6/05 - NIST said the CSC could have access to its test 
DB for O/S data conversion activities.]

Installation:  Almost Complete.
Connectivity Test:  Not Started.
[4/13/05 - This will be done by about 4/22/05.
4/20/05 - AR 16654 was delivered today.  Phil applied 
the 2 patches (per Yun).
5/5/05 - Steve B. is setting-up the maintenance values, 
will be done in a day or 2.]
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